

**MICKLE TRAFFORD & DISTRICT PARISH COUNCIL  
MINUTES OF THE LIAISON MEETING HELD ON 3 JUNE 2021  
at 2pm AT THE VILLAGE HALL**

**Attendees:**

Chris Bennion – Site Manager  
Cllr K Holmes – Dunham on the Hill  
Cllr Jean Woods, Cllr Rowlands, and Cllr J Spence,  
Derek Bowker - Parish Clerk

**1. Chairperson to ask Public for comments.**

None Present

**2. Apologies**

Cllr Ian Jones

**3. To accept Minutes of the meetings held on the 6th February 2020**

The minutes of the 6<sup>th</sup> February were noted

**4. Review of outstanding actions from previous meeting**

**LANDFILL SITE**

FCC continue with litter picks on the A56 every week and every two weeks they go as far as the junction with the A5117.

FCC have also supplied a member of staff to support Dunham on the Hill Parish Council on their litter picks. Kevin Holmes advised that the majority of litter picked in the Dunham area was from the public but they were still having some issues with plastic in the trees.

Road sweeping is being carried out approx. 3 times a week.

**WOODLAND PARK**

The plaque that was originally in the Noticeboard will be replaced very soon.

Commercial dog walking on the site has reduced and there have been no reports of any incidents.

FCC are aware that this reduction could well be due to COVID and will monitor the site closely now that we are returning to normal.

Mr Bennion asked if we could contact CWaC Streetscene to get new inners for the dog bins as the current ones are now very rusty.

**5. Future developments on site**

The site will continue to take in general waste until October 2022, when the current planning permission runs out, and at this time there are no plans to ask for an extension. The site will remain open after this date for reparation work which should take a maximum of 12 months, it will then continue to be monitored for many years to come.

It was hoped that the profiles of the site may have been reached earlier than |October 2022 but with the COVID situation it has not filled as quick as anticipated.

Capping of the flank facing Ince Lane will commence in August and should be complete by the end of September.

**6. Current site problems**

None raised.

**7. To discuss concerns received from neighbours.**

Nothing raised.

Signed

Dated